WISEdata Finance and WiSFiP Implementation Timeline

School Financial Services Team
DPI Spring Workshop
March 17, 2022



WISEdata Finance

PI-1504 Budget and PI-1505 Actual*

District Level Budget and Actual Reports Existed in SAFR (current SFS Team reporting portal)

- PI-1504 Budget in SAFR retired after 2020-21
 - Completed
- PI-1505 Actual planned retirement after 2020-21
 - Revised to continue for 2021-22

^{*} Includes multiple reports: PI-1505, PI-1505 SE, PI-1505 AC, PI-1506 AC, PI-1506 FB, etc.

Background

In 2016 DPI changed how student data was reported...







Student

Background

...In 2022 we planned to do the same for financial data





Finance

What is WISEdata Finance?

- Extension of the Ed-Fi API for robust financial data collection
- New financial data reporting system for Wisconsin LEAs (districts and independent charter schools)

What is WISEdata Finance?


Financial data is sent directly to DPI via the
WISEdata Ed-Fi API from the LEA's financial
system, just as student data is sent directly from
the LEA's Student Information System (SIS)

Why WISEdata Finance?

- Eliminate the manual part of financial reporting to DPI
- Better consistency with DPI and local accounts
- Improved accuracy
- Easier reporting compliance (ESSA School Level Report,

PI-1504 Budget, PI-1505 Actual, etc.)

Front End Applications Valid




Front End Applicati


Data Warehous

WISEdata Finance Ed-Fi API

FINANCE ENDPOINT OVERVIEW

 Accounting system data available from DPI via the API







WISEdata Finance Ed-Fi API

FINANCE ENDPOINT OVERVIEW

 Financial budget & actual data submitted by account using the API





What Does This Mean For LEAs?

- LEA's financial ledger (the local "books") must be consistent with WUFAR accounting and the DPI validations to avoid WISEdata Finance reporting quality issues
- Validations are triggered via WISEdata Finance
- WiSFiP will be developed to collect additional information to supplement WISEdata Finance data.

WISEdata Finance and WiSFiP Implementation Timeline

Original Timeline	Current Timeline (Revised Once)	Recommended Timeline
Spring 2018 – Summer 2019:	No change	No change
Development		
Fall 2019 – Spring 2020: Vendor	Spring – Fall 2020: Vendor and District	No change
and District Piloting	Piloting	
Summer – Fall 2020: Training for	Fall 2020 – Spring 2021: Open Beta	No change
Districts and Vendors	Testing (districts work with vendors, test	
	the system and identify issues)	
	Winter 2020—Summer 2021: Training	No change
	for Districts and Vendors	
Fall 2020: 2020-21 Budget	Fall 2021: 2021-22 Budget Collections	In process, but delays
Collection		
Summer 2021: 2020-21 Annual	Summer 2022: 2021-22 Annual	Continue WDF, but use SAFR as a
Collection	Collection	parallel reporting system.

WiSFiP Implementation

- Budget data views will be created for districts.
- Budget data view/report will be created for SFS Team to calculate the July 1 General School Aids estimate for 2022-23.
- PI-1505, PI-1505 SE, PI-1505 AC, PI-1506 AC, and PI-1506 FB need to be validated/confirmed in Wisedata Finance and created in WiSFiP.
- Public views via WISEdash will be developed.

Points to Remember

- Parallel reporting of 2021-22 actual revenues and expenditures in WISEdata Finance and SAFR.
- SAFR Addenda and Errors will need to be "cleared", but you
 will be required to modify your financial ledger and submit
 revised data via WISEdata Finance.

 SFS Team will use 2021-22 data and experiences to develop new WiSFiP views during 2022-23.

Questions? Comments?



Contact Us

Team Directory:

dpi.wi.gov/sfs/communications/staff-directory

General Mailbox: dpifin@dpi.wi.gov